
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:39 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 150 Date: 30-Apr-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 330

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

April 30, 2013
Weather –clear, calm, warm

Painting Cable System – Suspender Bracket W-Line

PP10 to PP40

1.Painters prepped the cable system, wrapping the suspender ropes and elastomeric collars, for painting
the structure steel this morning, pp10 to pp20.

NMS

Status
CleaningZinc 1st coatZinc 2nd coat
104-29-13In progress
124-29-134-29-13
144-29-134-29-13
164-29-134-29-13
184-29-134-29-13
204-29-134-29-13
22In progress
24In progress
26In progress
28In progress
30In progress
32In progress
34In progress
36In progress
38In progress
40In progress

Painting Structure Steel – Suspender Bracket W-Line
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 150 Date: 30-Apr-2013 Tuesday

PP10 to PP46

1.Painters started painting 200HS on the suspender bracket and split collars this morning. Painters started
painting at 1100 from pp10. Painters finished painting pp20 at 1430.
2.Painters then continued on interzinc 52 touch up from pp22 to pp40.

NMS
Status
CleaningZinc 1st coatZinc 2nd coat200 HS
104-26-134-30-13
124-22-134-22-134-27-134-30-13
144-22-134-23-134-27-134-30-13
164-22-134-23-134-27-134-30-13
184-22-134-23-134-27-134-30-13
204-23-134-23-134-27-134-30-13
224-23-134-23-13In progress
244-23-134-23-13In progress
264-23-134-23-13In progress
284-23-134-23-13In progress
304-23-134-24-13In progress
324-23-134-24-13In progress
344-24-134-24-13In progress
364-25-13In progress
384-25-13In progress
404-25-13In progress
444-25-13In progress
464-25-13In progress

Labor
(0700 to 1730 – 10 hours)
Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Genier Valdez, Ron Morgan, Manuel Barrios, Kenny
Burman

Laraine’s Hour – 1 hours OT - 0700 to 1700 (field 0930 to 1630)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00
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RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RICARDO PERZILLAPainter 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00
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